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Background - How we got here
 Huge rain event last month in eastern Montana, northern Wyoming and 

the western Dakotas.
► As much rain in May as this region gets in a normal year

► 300 - 600 percent of normal 

 Runoff from the rain has used up much of the storage we intended to 
utilize to manage the snowmelt runoff.

 Snowpack peaked late and has only just begun to runoff into the system.

 Initial release forecasts were looking at short term, immediate changes 
we needed to handle the rainfall event.

 Now we’ve had a chance to look at the longer range forecast to 
determine what we need to do to manage the snowmelt runoff that is 
poised to come into the reservoir system
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Missouri River Regulation
Jody Farhat – Chief Missouri River 

Basin Water Management
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Current Conditions and Forecast

►Gavins Point – forecast updated daily

• 110,000 cfs – today

• 120,000 cfs – 6 June

• 130,000 cfs – 7 June

• 140,000 cfs – 8-9 June

• 145,000 cfs – 10-13 June

• 150,000 cfs – 14 June…
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North Platte Basin
Kellie Bergman 

Chief of Water Control Section

Engineering Branch
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North Platte River Reservoir System Storage
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The shapes are to scale and represent the relative 

size of the total storage in the North Platte Basin

Project Total Storage

(ac-ft)

Available Stor

(ac-ft)

%

Full

Seminoe 1,017,273 574,734 43.5

Kortes 4,739 -589 112.4

Pathfinder (w/ spill)  1,062,000 14,527 98.6

Alcova 184,405 3,589 98.1

Gray Reef 1,800 81 95.5

Glendo (w/ f.c.) 789,402 247,998 68.6

Guernsey 45,612 18,370 59.7

TOTAL SYSTEM 3,095,231 858,710 72.3

McConaughy (CNPPID) (el. 3267)  1,805,000 128,600 92.9

(Spillway Storage)
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Probable COE Forecast and Tested Capacity

System Inflow Volume (April-July)

• 2010 actual inflow volume = 1.64 MAF

• 1983 actual inflow volume = approx 2.14 MAF

• 30 year average inflow volume = 0.904 MAF

• USBR 2011 previous inflow volume forecast = 2.27 MAF

• USBR 2011 inflow volume forecast = 2.37 MAF

(1) 11,000 cfs at Torrington, WY and Henry, NE

(2) 12,000 cfs at Mitchell, NE; 13,000 cfs at Bridgeport, NE; 13,500 cfs at Lewellen, NE

(3) Probable flow received from CNPPID

(4) Flow through North Platte as of 4 June 2011

Alcova to 
Glendo

Glendo to 
Whalen

Whalen to 
State Line

State Line to 
McConaughy

North 
Platte, NE

Probable 
peak flow

9,100 cfs 8,000 cfs 11,000 cfs (1) 13,500 cfs (2) 7,500(3)

Tested 
Capacity

7,000 cfs 9,000 cfs 7,000 cfs 6,000 cfs 5,420 cfs (4)
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South Platte River Conditions

• Cherry Creek, Bear Creek and Chatfield (Tri-Lakes) have available 

flood control pool storage for snow melt

• Downstream Tri-Lakes on the Cache La Poudre and Big Thompson 

Rivers no flood control reservoirs

• Dry conditions in the Colorado plains

• Water right diversions expected on the South Platte upstream of 

North Platte, NE

• If wet conditions begin, diversions will not be taken and larger flows 

on the South Platte are expected

• N. Platte, NE susceptible to rain events when snow melt reaches 

the city

Timing Snow Melt:

• Average snow melt

• 3-4th week of June snow melt at N. Platte, NE

• Above normal snow melt

• 3rd week of June snow melt at N. Platte, NE

NWS Probabilistic Flows (no diversion at Korty Dam):

N. Platte, NE – 50% 4,000 cfs; 10% 9000 cfs
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Emergency Operations 

Nebraska
Ryan Buckley, Acting Chief of Emergency 

Management
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Nebraska

►Public Law 84-99

►Flood Control and Coastal 

Emergencies Authority (FCCE)

►Protect Public Infrastructure

►When the flooding is done, it will be a 

challenge to repair the infrastructure 

before next flood season
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Nebraska

►Resources Deployed

• 190,000 sandbags

• 5,674 linear feet of HESCO

(innovative flood fight structure)

• 157 rolls of 100’x20’ plastic sheeting

• 3 pumps
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Nebraska
►North Platte

• White Horse Creek Diversion - Awarded $195,000 contract 
to Cement Products Inc. of North Platte, NE on 28 May 
2011.

• City Levee - Awarded $1,500,000 contract to Cement 
Products Inc. of North Platte, NE on 31 May 2011 
Construction will be completed 5 June 2011.

• Sewage Lift Station contract - Awarded $50,000 contract to 
Perrett Construction of Valentine, NE on 31 May 2011. 
Construction complete.

• Cody Dillion Diversion – Awarded $202,000 contract to 
Evroworks of Omaha, NE on 3 June 2011. Construction will 
be completed 5 June 2011.
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Nebraska

►South Sioux City

• Awarded $1,675,000 contract to ME Collins of Wahoo, 

NE on 2 Jun 11

• Contractor has mobilized and has begun operations.  

Contractor is working 24 hour operation.

• The city has identified additional potential low spots 

that may require additional work effort.  Engineering is 

evaluating.

• Project consists of six (6) segments of approximately 

11,000 LF of embankments.
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South Sioux City, NE

Contract Construction Levee Levee Construction Percent

Segment Description Status Material Height Length End Date (ESTIMATED) Complete

1 Golf Road just West of Elgin Avenue No Work Clay
Varies from 3’ 

down to 1’
1,800 7-Jun-11 0

2
Golf course and farm field just North of 

Golf Road

Placing levee 

Embankment
Clay

Varies from 10’ 

down to 1’
5,600 6-Jun-11 40%

3 Driveway area North of Golf Road
Placing levee 

Embankment
Clay 1' 100 4-Jun-11 100%

4 Levee North of Golf Road No Work Clay 1' 200 5-Jun-11 0

5 West 3 Street and farm field
Placing levee 

Embankment
Clay

Varies from 10’ 

down to 1’
2,200 6-Jun-11 25%

6 County Road, G Avenue No Work Clay 1' 600 7-Jun-11 0
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Nebraska
South Sioux City – Moving Dirt
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Nebraska
South Sioux City

Segment 5Segment 2 – Golf Course



BUILDING STRONG®

19

Borrow Pit Sand Bags

Nebraska
South Sioux City
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Nebraska

 Dakota City
► Contract awarded to Niewohner Construction, Inc of Onawa, IA on 3 

Jun 11 for $201,600.  

► 700’ temporary emergency levee to protect the waste water treatment 

plant located west of the Missouri River in Dakota City, NE.  

► A pre-construction conference was held at 9:00AM, 4 Jun 11.

► Construction is underway and scheduled to be completed by 7 June 11.

► Some flood elevation error calculations were discovered that  will 

require a cost modification to raise the elevation approximately 1.4’ and 

extend the levee approximately 100 feet.  Engineering is working the 

modification.
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Nebraska
 Technical Assistance

► Cargill
• Emergency levee oversight

► Niobrara
• Assessment for treatment plant, 

school and roads

► Offutt AFB
• Assessment of NRD levee 

• Storm drain design.

• Drainage/pump calculations 
provided to Air Force

► Plattsmouth
• Assessment of water and 

wastewater treatment plant

► OPPD, Nebraska City
• Assessing levee
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► Cooper Nuclear Plant
• Assessment of plant protection

► Maxwell, NE
• City assessment

► Terrytown
• Supplied Pump for interior drainage

► Grand Island to Wyoming Border
• Assess communities along North Platte River

► Cass County
• Pumps provided to Wakonda and Plattsmouth 

► Sandbags
• Big Elk Park, NE – Working

• Decatur, NE- Complete

• Peru – Complete

• Bellevue – Complete


